Great Salt Lake City
Dec. 29th 1854
Hon.
[bookmark: _GoBack]     A. W. Babbitt
     Sec	 Utah   Territory
Sir

the mail                 to day, and found that the account &c                     Secretary A. W. Babbitt & Feramorz Little is nearly completed      On examining the contract together with the drawings it is quite plain that the said Little has done much more than to fill his contract.  It is clear there was a mistake in staking out the walls; they should have been staked out 8 by 10 rods, but were staked out 10 by 14 rods thereby adding 10 rods of Extra width [?] as per following bill
   		Excavating 117 1/3  Yards @    at   50 cts  per yard    55.20
              		120 Perch of Stone			            390.00
25,244 Adobies	  @  .70			684.00
Lumber, Nails &c, & Carpenter work		              98.00
  $  1, [?]08.[?]

The outer corral is up together with the basement walls of House.  I estimate them at $500.00

   E. O. Angell      Architect

